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PROGRESS POLREP
ASPEN PARK SOLVENTS SITE

CONIFER, COLORADO

I. HEADING

Date: March 12, 1999
Subject: Aspen Park Solvents Site
From: Peter Stevenson, OSC
To: Patty Smith, EPA Headquarters 

Emergency Response 
Polrep No: POLREP #7

II. BACKGROUND

Site No: 6D
Response Authority: CERCLA
NPL Status: Non-NPL
Action Memorandum Status:  December 1, 1994

Amended - August 22, 1996
Start Date:   October 25, 1994

III. SITE INFORMATION

The Site is in a residential area called Aspen
Park, which is located near Conifer, Colorado, in the
foothills of the Rocky Mountains.    

         
In October of 1994 EPA found Carbon Tetrachloride

(CCl4) at levels as high as 99,000 parts per billion
(ppb) in residential wells.

IV. RESPONSE INFORMATION

A. Situation
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1. Current Situation

On October 25, 1994, EPA initiated the Removal
Action and began supplying bottled water to 33
residents.  A Treatability Study was conducted by EPA’s
Emergency Response Team (ERT) to determine the best
method of removing the CCl4, which ranged from 6 to
99,000 ppb.  Four air strippers and 29 carbon filters
were installed on 33 homes.  A thorough investigation
was conducted by EPA Contractors (TAT and REAC) in 1995
and 1996.  A source removal system was installed in
March of 1997; it consists of 4 pumping wells, 6
reinfiltration wells, an air system, and carbon
polishing tanks.

One residential carbon filter system has treated about
546,000 gallons of water with levels of 60 ppb CCl4

with no "breakthrough" detected.   Five (5) residential
homes remain contaminated with CCl4 at levels between
100 and 1000 micrograms per liter (µg/l) and 17 others
remain above the maximum contaminant level (MCL).  The
highest  CCl4 level is 1700 µg/l in one of the pumping
wells. 

The source removal system has treated 4,400,000
gallons of water, which is reinjected downgradient.  

   
2. Next Steps

  Continue monitoring the removal system and the
affected homes.  

V. COST INFORMATION

A. Costs to Date

Amount      Cost        Amount
Budgeted    to Date     Remaining

ERCS $1,490,400  $ 811,000  $   679,400        
REAC $  144,000  $  94,000  $    50,000     
EPA $  351,000  $  80,000  $   271,000      

TOTAL $1,985,400  $ 985,000  $ 1,000,400
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